Subject:

To:

From:
Date:
Reporting Period:

1. Introduction
1.1 Background
Site Number:
D.O. Number:

Response Authority:

Response Lead:
NPL Status:

Mobilization Date:

Demob Date:
CERCLIS ID:
ERNS No.:
FPN#:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

C53X Contract Number:
0001 Action Memo Date:
CERCLA Response Type:
EPA Incident Category:
Non NPL Operable Unit:
9/6/2016 Start Date:

Region
POLREP #4
Progress
Intermet/Wagner Castings
C53X
Decatur, IL

\%

Site

Latitude: 39.8490856 Longitude: -88.9389853

Bruce Everetts, lllinois EPA
Todd Goeks, NOAA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Mark Durno, U.S. EPA
Jason El-Zein, U.S. EPA
HQ EOC, U.S. EPA

John Glover, U.S. EPA
Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Valincia Darby, U.S. DOI
Steve Kaiser, U.S. EPA

Craig Thomas, OSC
10/28/2016
10/15/16 - 10/28/16

Completion Date:

ILNO00505575 RCRIS ID:

1.1.1 Incident Category

State Notification:

EP-S4-16-03
4/20/2016
Time-Critical
Removal Action

9/6/12016

Reimbursable Account #:

Time Critical Removal Action

1.1.2 Site Description

The Site occupies nine adjacent parcels covering approximately 30 acres, bounded by East Marietta Street to the
north, North Jasper Street to the west, and Norfolk Southern rail lines to the south and east. A residential

neighborhood is located immediately north of the facility.

See PolRep 1 for additional Site Description information.

1.1.2.1 Location

US EPA RECORDS CENTER REGION 5

48600

1

The Site is located on 9 separate land parcels in Decatur, Macon County, lllinois. The Site’s geographical coordinates

are 39° 50’ 56.7” north latitude and 88° 56’ 20.4” west longitude. The Site occupies nine adjacent parcels covering
approximately 30 acres, bounded by East Marietta Street to the north, North Jasper Street to the west, and Norfolk
Southern rail lines to the south and east. A residential neighborhood is located immediately north of the Site, and

some of the homes in that neighborhood are within 100 feet of the Site.

1.1.2.2 Description of Threat

See PolRep 1.



2.1.1 Narrative

On September 6, 2016, U.S. EPA initiated a time-critical removal action at the Site. Currently, the removal action
is anticipated to last 90 working days and include removal and off-site disposal of hazardous wastes and special
wastes. Hazards include PCBs, ACM, mercury and other miscellaneous chemical containers spread throughout
the site.

2.1.2 Response Actions to Date

Week of October 17, 2016 - ERRS continued excavating and staging ACM debris from the basement area noted
in PolRep 2. ERRS loaded and shipped 50 trucks (approximately 1000 cubic yards) of asbestos-containing
construction debris off Site to 5 Oaks RDF in Taylorville, IL. ERRS also loaded and shipped 10 paliets

(15,040 pounds) of non-PCB capacitors to Environmental Recycling in Bowling Green, OH.

After all the remaining capacitors were removed, ERRS cleaned two small oil stains on the floor where the PCB
capacitors had been stored and which wipe samples showed had PCBs. After these areas were cleaned,
START collected additional wipe samples and then ERRS applied sealant to the floor.

START continued perimeter air monitoring and conducted perimeter air sampling. As noted in PolRep 3, since no
exceedences were noted in the air monitoring, none of the samples collected were submitted to a laboratory for
asbestos analyses.

U.S. EPA OSC Thomas oversaw all removal activities.

Week of October 24, 2016 - ERRS loaded and shipped 24 trucks (approximately 476 cubic yards, as one of the
trucks held only 16 cubic yards) of asbestos-containing construction debris off Site to 5 Oaks RDF in Taylorville,
IL. This complet

ERRS also mobilized in Thornburgh Abatement to begin asbestos abatement on the old office building on site.
Thornburgh shipped off one 20 cubic yard load of non-regulated debris.

START continued perimeter air monitoring. Based on the lack of detections of dust particles in the perimeter air
monitoring, and no detections of asbestos in the previous two weeks of air sampling, the air samples were
collected, but not sent to the lab for analysis. Air monitoring and sampling continued until the last asbestos
debris pile was removed on October 26th,. On October 27th, START then repositioned the particulate monitors
around the old office building that is undergoing asbestos abatement. Based on a lack of any elevated
particulate readings associated with this activity, a complete lack of any elevated particulate readings and no
detections of asbestos in any air samples throughout the project, and the fact that the abatement is being
conducted under negative pressure, it was decided to end air monitoring and sampling. START demobilized from
the Site on October 28th, 2016.

U.S. EPA OSC Thomas oversaw all removal activities

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Through this reporting period, a cumulative total of approximately 4,376 cubic yards of ACM debris has
been shipped off-site for disposal. A cumulative total of 12,152 kilograms of PCB-capacitors and 36,240

pounds of non-PCB capacitors were sent off-site for recycling and disposal. And finally, 20 cubic yards of
unregulated debris was sent off-site through this reporting period.
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2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.1, below.

2.2.1.1 Planned Response Activities

Develop and implement a Site-specific Health and Safety Plan, including an Air Monitoring Plan, and a Site
Emergency Contingency Plan;

i

Characterize, remove, transport and dispose of all characterized or identified hazardous waste, special wastes
and associated debris located at the Site - angoing.

A structural Engineer assessed the former office building on site and determine it did not need to be
demolished to safely conduct asbestos abatement. A licensed abatement contractor has been retained to
conduct this wark. - ongoing

. Dispose of or recycle non-hazardous waste, as appropriate - ongoing;
. Decontaminate floors of Site buildings, as needed - complete;

. Remove capacitors from current storage area. - complete;

2.2.1.2 Next Steps

%

3.
4.

ERRS completed segregation of hazardous and non-hazardous waste streams, and staged hazardous
materials inside the waste storage building; Waste profiles will be developed, and disposal/recycling facilities
will be identified.

. ERRS completed disposal of asbestos-containing debris, however additional ACM waste will be generated

from the abatement of the old office building. PCB-containing capacitors and non-PCB capacitors have be
sent off for recycling.

START has completed air monitoring activities and has demobilized from the Site.

Demaobilize crew and equipment.

2.2.2 Issues

POLREPs 2 and 3 incorrectly indicated that waste with manifest #s 31352, 31353 and 31354 were shipped on
9/29/16. These should have been manifest #s 99808, 99809 and 99810, respectively. POLREPS 2 and 3 have been
corrected to reflect this.




U.S. EPA is funding a time critical removal action for the Site. An action memo has been approved with a total project
ceiling of $2,185,819.00. Of that amount an estimated $1,946,059.00 may be used for cleanup contractor costs.
Curreitly $650,000.00 has been budgeted for the ERRS contract and $80,000.00 has been budgeted for START.
Additional funding will obtained as necessary.

Estimated Costs *

Total To Y%
Budgeted Date Remainingi{Remaining
Extramural Costs
ERRS - Cleanup Contractor $650,000.00§ $608,195.55§ $41 ,804.45% 6.43%
TAT/START $80,000.00| $72,899.52| §7,100.48 8.88%
Intramural Costs
Total Site Costs $730,000.00| $681,095.07 | $48,904.93 6.70%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the government may include in any claim for
cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Thomas

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities
3.1 Unified Command
3.2 Cooperating Agencies
lilinois EPA

Decatur Fire Department

City of Decatur

4. Personnel On Site
EPA= 1
ERRS = 8
ERRS Asbestos Abatement Subcontractor = 5
START =1
Total personnel on site during this reporting period = 15

5. Definition of Terms

ACM: Asbestos Containing Material

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act
CFR: Code of Federal Regulations

ERRS: Emeréency and Rapid Response Services contractor

lliinois EPA: lllinois Environmental Protection Agency

NCP: National Contingency Plan

OSC: On-Scene Coordinator



6. Additional sources of information

6.1 Internet location of additional infermation/report
The public website for the Intermet/Wagner Castings site can be found at:

www.epa.govisuperfund/intermet-wagner-castings

6.2 Reporting Schedule

Approximately every 2 weeks.

7. Situational Reference Materials
No information available at this time.
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